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AMENDMENT NO. 1 TO INTERGOVERNMENTAL AGREEMENT NO. 8-1384

This AMENDMENT NO. 1 to AGREEMENT NO. 8-1384, entered into effective on

Agiel. /9. 2070 , is between the STATE OF CALIFORNIA, acting by and
through its Depaﬁmmt of Transportation, referred to herein as “CALIFORNIA,” and the STATE
OF ARIZONA, acting by and through its Department of Transportation, referred to herein as
“ARIZONA.”

RECITALS

1. CALIFORNIA and ARIZONA hereto entered into Agreement No. 8-1384, on November
21, 2008, to replace the existing two (2) lane Colorado River Bridge (CA Br. No. 54-
1000/AZ Br. No. 191) with a four (4) lane bridge (CA Br. No. 54-1272/AZ Br. No.
1488) striped for two (2) lanes of traffic on State Route 62 in San Bernardino County,
California, and Route 95S1 in La Paz County, Arizona, referred to herein as
“PROJECT.”

2. Costs for the Bureau of Indian Affairs utility relocation will be paid for one hundred
percent (100%) by ARIZONA.

3. It has been determined that it is necessary to amend the funding responsibilities to show
CALIFORNIA providing the funding for one hundred percent (100%) of the design
portion of PROJECT, including any additional funds necessary to complete the
PROJECT design as shown in Exhibit A/1 attached to and made a part of this
Agreement.
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IT IS THEREFORE MUTUALLY AGREED:

B

Under RECITALS of Agreement No. 8-1384, Article 5, is hereby amended in its entirety
to read as follows:

8. Cost for preparation of PS&E, preparing contract documents, advertising and
awarding the construction contract for PROJECT is estimated to be $2,200.000.
CALIFORNIA will pay one hundred percent (100%) of the design costs for
PROJECT and will pay all cost increases should the total exceed $2,200,000.”

Under Section 1 of Agreement No. 8-1384, Article 1, is hereby amended in its entirety to
read as follows:

o Be responsible for one hundred percent (100%) of the costs for PS&E
preparation, including costs incurred for the preparation of contract documents,
advertising for bids, and for awarding the construction contract for PROJECT.
PS&E is estimated to be $2,200,000 and CALIFORNIA will be responsible for
all design cost increases over $2,200,000.”

Under Section 1 of Agreement No. 8-1384, Articles 2 and 3, are hereby deleted and no
longer a part of said Agreement.

Under Section II of Agreement No. 8-1384, Articles 1 and 2, are hereby deleted and no
longer a part of said Agreement.

Under Section II of Agreement No. 8-1384, Article 9, is hereby amended in its entirety to
read as follows:

“9. Pay one hundred percent (100%) of actual costs for adjustments of utilities
located solely in Arizona with prior rights and required for construction of
PROJECT.”

The new Exhibit A-1, dated December 30, 2009, replaces the original Exhibit A of
Agreement No.1384, and is hereby attached to and made a part of that Agreement
No.1384 and any reference to Exhibit A in the agreement is deemed to be references to
Exhibit A-1.

All other terms and conditions of said Agreement No. 1384 shall remain in full force and
effect.

This Amendment No. 1 to Agreement is hereby deemed to be a part of Agreement
No. 8-1384.

SIGNATURES ON FOLLOWING PAGE:



STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

RANDELL H. IWASAKI
Director

By: /ﬁ% }7%({#5 ol

CC RAYMOND W. WOLFE, PhD
District Director

APPROVED AS TO FORM AND
PROCEDURE:

By: = /| f ug

Attomey,
Department of Transportation

CERTIFIED ASTOF UNDS'

By y{ 1 \ .J‘ /_/t ¢ ;i« )79,

“District Budget Manager

CERTIFIED AS TO FINANCIAL
TERMS AND POLICIES:

By: Vi } (UAC \1 Vo
Accounting Administrator

District agreement No. 8-1384 A/1

STATE OF ARIZONA DEPARTMENT
OF TRANSPORTATION

va) F
By: Afr\ C “ G\\ f/ k
SAM MARO[fFKHANI, P.E.
Deputy State Engineer




EXHIBIT A-1
DATED FEBRUARY 10, 2010

District agreement No

. 8-1384 A/1

ESTIMATED SUPPORT/CAPITAL EXPENDITURES

PROJECT PHASE CaL IFORNIA QREZCHA TOTALS
AMOUNT % AMOUNT %
Design Phase
Plans, Specification | Support
& Estimates to Bid Only $2,200,000 | 100 0 0 $2,200,000
and Award
_ Support | $ 200,000 | 100* | $ 858,950 | 100%* $1,058,950
Right of Way .
Capital $ 189,000 | 100* | $1,836,000 | 100%* $2,025,000
TOTALS $2,589,000 $2,694,950 $5,283,950

* [Each State will pay 100% of support and capital costs for right of way activities
associated with work in their respective States. CALIFORNIA will pay all design costs
and any increases over $2,200,000.
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TRANs_PO?TATION SECTION
OFFICE OF THE ATTORNEY GENERAL Wit Diect Lie:
TERRY GODDARD STATE OF ARIZONA Facsimile: 602.542.3646

E-mail: Joe.Acosta@azag.gov

Attorney General

INTERGOVERNMENTAL AGREEMENT
DETERMINATION

A.G. Contract No. KR05-0810TRN (JPA 05-078), an Agreement between public
agencies, i.e., The State of Arizona and The State of California, has been reviewed
pursuant to A.R.S. § 11-952, as amended, by the Undersigned Assistant Attorney General
who has determined that it is in the proper form and is within the powers and authority

granted to the State of Arizona.

No opinion is expressed as to the authority of the remaining Parties, other than the
State or its agencies, to enter into said Agreement.

DATED: April 7, 2010

TERRY GODDARD
Attorney General

JOE €OSTA, JR. * 7
Assistant Attorney General
Transportation Section

JA:In: #778279
Attachment

1275 West Washington, Phoenix, Arizona 85007-2926 » Phone 602-542-1680 e Fax 602 -542-3646



